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Contract Location:
BRUNO SPUR BRIDGES

Contractor:
CRAMER AND ASSOCIATES, INC.
3100 SW BROOKSIDE DR

GRIMES |A 50111-4977

Phone:
(515)265-1447

Escrow Agent:

Surety Co:
WESTERN SURETY COMPANY

Counties

BUTLER
Project Fed State
Number Project Number

13197 000 STP-S12B(106)

Estimate Type:

Date Let:
Date Awarded:
Date Contract Executed:

Date Notice for Work to
Begin:

Date Work Actually Began:
Date Project Completion:

PROG

10.23.2014
11.06.2014
11.21.2014

07.27.2015
07.27.2015
11.09.2015

Highway Begin End Description
Number Ref Ref
Post Post
S12B 4.27 8.41 GRAD BR GDRL BIT

Current Contract Amt
$643,178.20

Original Contract Amt
$624,316.05

% Dollar Comp

111%
% Time Comp

99%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Project Manager

Schoen, Brian

Total for Adjustments

Payment

11.17.2015

Construction Engineer

Halstead, Kerri
Controller

Burling, Laurie

11.17.2015

11.19.2015

Total to Date

Prev to Date

$715,381.56 $653,909.21
$.00 $.00
$715,381.56 $653,909.21
$.00 $.00
$.00 $.00
$.00 $.00
$715,381.56 $653,909.21
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$715,381.56 $653,909.21

District Engineer

Mueting, Curt
Controller

Burling, Laurie

This Estimate

$61,472.35
$.00
$61,472.35
$.00
$.00
$.00
$61,472.35

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$61,472.35

11.17.2015

11.19.2015
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Est Number: 0007 Pay Period End Date:  11.14.2015 Est Number: 0007 Pay Period End Date:  11.14.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0008 0008 L022.11 2.25 1,462.000 3,289.50
0001 0001 0030.10 1,000.00 1.000 1,000.00 FABRIC SILT FENCE-LOW POROSITY LF 1,462.000 3,289.50
MOBILIZATION LS 1.000 1,000.00 743.000 1,671.75
1.000 1,000.00 0.000 0.00
0.000 000 GROUP 1 GRADING Contracted 43,386.95
0002 0002 1033.00 2,500.00 8.270 20,675.00 Current 43.386.95
ROADWAY GRADING STA 8.270 20,675.00 In place 41,786.64
8.270 20,675.00 This Estimate 5,833.35
0.000 0.00 GROUP 6 BRIDGE AT STA. 225+28.00
0003 0003 1101.00 17.00 276.000 4,692.00 0009 0009 0030.60 2,000.00 1.000 2,000.00
REMOVE PAVEMENT SY 276.000 4,692.00 MOBILIZATION LS 1.000 2,000.00
276.000 4,692.00 1.000 2,000.00
0.000 0.00 0.000 0.00
0004 0004 1102.00 17.00 433.000 7,361.00 0010 0010 6007.12 225.00 56.000 12,600.00
REMOVE ASPHALT SURFACE SY 433.000 7,361.00 CONCRETE BRIDGE DECK REPAIR SY 56.000 12,600.00
309.032 5,253.54 148.737 33,465.84
0.000 0.00 0.000 0.00
0005 0005 7017.00 3.00 637.000 1,911.00 0011 0011 6131.23 5.00 1,014.000 5,070.00
REMOVE GUARDRAIL LF 637.000 1,911.00 PENETRATING CONCRETE SEALER SF 1,014.000 5,070.00
637.000 1,911.00 1,014.000 5,070.00
0.000 0.00 0.000 0.00
0006 0006 7019.70 750.00 1.000 750.00 0012 0012 6619.50 750.00 6.000 4,500.00
REMOVE IMPACT ATTENUATOR EACH 1.000 750.00 REPAIR FLOOR DRAIN EACH 6.000 4,500.00
1.000 750.00 6.000 4,500.00
0.000 0.00 0.000 0.00
0007 0007 L019.13 1.35 2,747.000 3,708.45 GROUP 6 BRIDGE AT STA. 225+28.00 Contracted 24,170.00
EROSION CONTROL, CLASS 1D SY 2,747.000 3,708.45 Current 24,170.00
4,321.000 5,833.35 In place 45,035.84
4,321.000 5,833.35 This Estimate 0.00
GROUP 6A BRIDGE AT STA. 444+03.00
0013 0013 0030.60 25,000.00 1.000 25,000.00
MOBILIZATION LS 1.000 25,000.00
1.000 25,000.00
0.000 0.00
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Est Number: 0007 Pay Period End Date:  11.14.2015 Est Number: 0007 Pay Period End Date:  11.14.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0014 0014 1010.01 75.00 80.000 6,000.00 0023 0023 6105.02 60.00 90.000 5,400.00
EXCAVATION (ESTABLISHED QUANTITY) CY 80.000 6,000.00 ROCK RIPRAP, TYPE B TON 90.000 5,400.00
80.000 6,000.00 146.990 8,819.40
0.000 0.00 0.000 0.00
0015 0015 3050.15 350.00 123.000 43,050.00 0024 0024 6131.23 5.00 928.000 4,640.00
CONCRETE FOR PAVEMENT APPROACHES CY 123.000 43,050.00 PENETRATING CONCRETE SEALER SF 928.000 4,640.00
CLASS 47BD-4000 123.000 43,050.00 928.000 4,640.00
0.000 0.00 0.000 0.00
0016 0016 3051.10 1.10 20,510.000 22,561.00 0025 0025 6131.50 1.10 5,760.000 6,336.00
EPOXY COATED REINFORCING STEEL FOR LB 20,510.000 22,561.00 EPOXY COATED REINFORCING STEEL LB 5,760.000 6,336.00
PAVEMENT APPROACHES 20,510.000 22,561.00 5,760.000 6,336.00
0.000 0.00 0.000 0.00
0017 0017 6001.50 3,000.00 1.000 3,000.00 0026 0026 6210.50 50.00 440.000 22,000.00
BENT NO.1 EXCAVATION LS 1.000 3,000.00 PIPE PILING LF 440.000 22,000.00
1.000 3,000.00 506.100 25,305.00
0.000 0.00 0.000 0.00
0018 0018 6001.51 3,000.00 1.000 3,000.00 0027 0027 6310.00 20.00 4,548.000 90,960.00
BENT NO.2 EXCAVATION LS 1.000 3,000.00 STEEL SHEET PILING SF 4,548.000 90,960.00
1.000 3,000.00 4,548.000 90,960.00
0.000 0.00 0.000 0.00
0019 0019 6007.12 225.00 51.000 11,475.00 0028 0028 6510.60 5,000.00 1.000 5,000.00
CONCRETE BRIDGE DECK REPAIR SY 51.000 11,475.00 BRIDGE SHORING LS 1.000 5,000.00
133.502 30,037.96 1.000 5,000.00
0.000 0.00 0.000 0.00
0020 0020 6010.22 450.00 69.600 31,320.00 0029 0029 6619.50 750.00 6.000 4,500.00
CLASS 47B-3000 CONCRETE FOR BRIDGE CY 69.600 31,320.00 REPAIR FLOOR DRAIN EACH 6.000 4,500.00
69.600 31,320.00 6.000 4,500.00
0.000 0.00 0.000 0.00
0021 0021 6052.55 0.00 1.000 0.00 0030 0030 8091.00 50.00 160.000 8,000.00
ACCESS CROSSING LS 1.000 0.00 GRANULAR BACKFILL CY 160.000 8,000.00
0.000 0.00 160.000 8,000.00
0.000 0.00 0.000 0.00
0022 0022 6080.00 5.50 3,490.000 19,195.00 4002 4002 6210.60 30.00 0.000 0.00
STRUCTURAL STEEL FOR SUBSTRUCTURE LB 3,490.000 19,195.00 PAY CUT-OFF FOR PIPE PILE LF 23.900 717.00
3,490.000 19,195.00 23.900 717.00
0.000 0.00 0.000 0.00
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Contract ID:  1197Y Vendor ID: 1802 CRAMER AND ASSOCIATES, INC. Contract ID:  1197Y Vendor ID: 1802 CRAMER AND ASSOCIATES, INC.
Est Number: 0007 Pay Period End Date:  11.14.2015 Est Number: 0007 Pay Period End Date:  11.14.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4003 4003 6210.61 250.00 0.000 0.00 GROUP 9 BITUMINOUS
PILE SPLICE EACH 8.000 2,000.00 0036 0036 0030.90 10,000.00 1.000 10,000.00
8.000 2,000.00 MOBILIZATION LS 1.000 10,000.00
0.000 0.00 1.000 10,000.00
GROUP 6A BRIDGE AT STA. 444+03.00 Contracted 311,437.00 0.000 0.00
Current 314,154.00 0037 0037 6133.00 37.00 878.000 32,486.00
In place 33944136 MEMBRANE WATERPROOFING sy 878.000 32,486.00
This Estimate 0.00 878.000 32,486.00
GROUP 7 GUARDRAIL 0.000 0.00
0031 0031 0030.70 1,500.00 1.000 1,500.00 0038 0038 8022.20 2.05 270.000 553.50
MOBILIZATION LS 1.000 1,500.00 HYDRATED LIME/WARM MIX ASPHALT EACH 270.000 553.50
1.000 1,500.00 261.550 536.18
1.000 1,500.00 0.000 0.00
0032 0032 7011.20 25.00 87.500 2,187.50 0039 0039 9005.75 82.20 270.000 22,194.00
W-BEAM GUARDRAIL LF 87.500 2,187.50 ASPHALTIC CONCRETE, TYPE SPR TON 270.000 22,194.00
87.500 2,187.50 261.550 21,499.41
87.500 2,187.50 0.000 0.00
0033 0033 7019.50 15,000.00 1.000 15,000.00 0040 0040 9009.75 300.00 74.000 22,200.00
IMPACT ATTENUATOR EACH 1.000 15,000.00 TEMPORARY SURFACING 5% 74.000 22,200.00
1.000 15,000.00 184.799 55,439.70
1.000 15,000.00 0.000 0.00
0034 0034 7020.00 2,100.00 7.000 14,700.00 0041 0041 9021.13 820.00 9.180 7,527.60
BRIDGE APPROACH SECTIONS EACH 7.000 14,700.00 PERFORMANCE GRADED BINDER (64-34) TON 9.180 7,527.60
7.000 14,700.00 8.906 7,302.92
7.000 14,700.00 0.000 0.00
0035 0035 7024.27 2,500.00 7.000 17,500.00 0042 0042 9053.00 3.65 330.000 1,204.50
GUARDRAIL END TREATMENT, TYPE || EACH 7.000 17,500.00 TACK COAT GAL 330.000 1,204.50
7.000 17,500.00 110.000 401.50
7.000 17,500.00 0.000 0.00
GROUP 7 GUARDRAIL Contracted 50,887.50 0043 0043 9179.75 1,150.00 4.000 4,600.00
Current 50,887.50 MILLING FOR ASPHALTIC CONCRETE INLAY EACH 4.000 4,600.00
In place 50,887.50 4.000 4,600.00
This Estimate 0.000 0.00

50,887.50
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Contract ID:  1197Y Vendor ID: 1802 CRAMER AND ASSOCIATES, INC. Contract ID:  1197Y Vendor ID: 1802 CRAMER AND ASSOCIATES, INC.
Est Number: 0007 Pay Period End Date:  11.14.2015 Est Number: 0007 Pay Period End Date:  11.14.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0044 0044 9188.50 35.00 538.000 18,830.00 0051 0051 0002.44 0.40 8,000.000 3,200.00
SURFACING UNDER GUARDRAIL 3% 538.000 18,830.00 TEMPORARY PAVEMENT MARKING, TYPE LF 8,000.000 3,200.00
538.000 18,830.00 PAINT 9,721.000 3,888.40
0.000 0.00 3,409.000 1,363.60
0045 0045 9300.38 1.00 459.000 459.00 0052 0052 0002.47 0.40 8,000.000 3,200.00
RAP INCENTIVE PAYMENT EACH 459.000 459.00 TEMPORARY PAVEMENT MARKING SURFACE LF 8,000.000 3,200.00
575.410 575.41 PREPARATION 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 9 BITUMINOUS Contracted 120,054.60 0053 0053 0003.50 15.00 775.000 11,625.00
Current 120,054.60 CONCRETE PROTECTION BARRIER LF 775.000 11,625.00
In place 151,671.12 912.500 13,687.50
This Estimate 0.00 0.000 0.00
GROUP 10 GENERAL ITEMS 0054 0054 0003.56 15.00 775.000 11,625.00
0046 0046 0001.08 0.50 1,072.000 536.00 RELOCATE CONCRETE PROTECTION BARRIER  LF 775.000 11,625.00
BARRICADE, TYPE II BDAY 1,072.000 536.00 912.500 13,687.50
2,730.000 1,365.00 0.000 0.00
252.000 126.00 0055 0055 0003.70 400.00 4.000 1,600.00
0047 0047 0001.10 2.00 1,172.000 2,344.00 TEMPORARY RUMBLE STRIP EACH 4.000 1,600.00
BARRICADE, TYPE III BDAY 1,172.000 2,344.00 8.000 3,200.00
2,574.000 5,148.00 0.000 0.00
168.000 336.00 0056 0056 0003.74 10,000.00 1.000 10,000.00
0048 0048 0001.90 1.00 6,530.000 6,530.00 TEMPORARY TRAFFIC SIGNAL EACH 2.000 20,000.00
SIGN DAY EACH 6,530.000 6,530.00 2.000 20,000.00
11,079.000 11,079.00 0.000 0.00
558.000 558.00 0057 0057 0030.00 5,000.00 1.000 5,000.00
0049 0049 0002.28 0.45 7,500.000 3,375.00 MOBILIZATION LS 1.000 5,000.00
TEMPORARY PAVEMENT MARKING REMOVAL LF 7,500.000 3,375.00 1.000 5,000.00
6,312.000 2,840.40 0.000 0.00
5,262.000 2,367.90  ops8 0058 9110.01 150.00 20.000 3,000.00
0050 0050 0002.30 0.45 3,100.000 1,395.00 RENTAL OF LOADER, FULLY OPERATED HOUR 20.000 3,000.00
PAVEMENT MARKING REMOVAL LF 3,100.000 1,395.00 0.000 0.00
1,107.000 498.15 0.000 0.00
0.000 0.00  0os9 0059 9110.03 100.00 20.000 2,000.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 20.000 2,000.00
0.000 0.00
0.000 0.00
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Contract ID:  1197Y Vendor ID: 1802 CRAMER AND ASSOCIATES, INC. Contract ID:  1197Y Vendor ID: 1802 CRAMER AND ASSOCIATES, INC.
Est Number: 0007 Pay Period End Date:  11.14.2015 Est Number: 0007 Pay Period End Date:  11.14.2015
Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount
0060 0060 9110.07 100.00 20.000 2,000.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 20.000 2,000.00
3.000 300.00
0.000 0.00
0061 0061 9110.27 150.00 20.000 3,000.00
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 20.000 3,000.00
EXCAVATOR, FULLY OPERATED 3.000 450.00
0.000 0.00
0062 0062 L022.75 3.75 200.000 750.00
TEMPORARY SILT CHECK LF 200.000 750.00
0.000 0.00
0.000 0.00
0063 0063 L022.90 3.50 200.000 700.00
TEMPORARY SILT FENCE LF 200.000 700.00
220.000 770.00
0.000 0.00
0064 0064 L860.50 2,500.00 1.000 2,500.00
ENVIRONMENTAL COMMITMENTS - LS 1.000 2,500.00
CONTRACTOR COMPLIANCE 1.000 2,500.00
0.000 0.00
4000 4000 0020.00 2.00 0.000 0.00
TRAINING HOUR 2,000.000 4,000.00
0.000 0.00
0.000 0.00
4001 4001 0003.74 2,145.15 0.000 0.00
TEMPORARY TRAFFIC SIGNAL EACH 1.000 2,145.15
1.000 2,145.15
0.000 0.00
GROUP 10 GENERAL ITEMS Contracted 74,380.00
Current 90,525.15
In place 86,559.10
This Estimate 4,751.50
Totals for contract Contracted 624,316.05
Current 643,178.20
In place 715,381.56

This Estimate

61,472.35






